

Material Resources and Transportation Services


Update on Summer Projets 2023

School	Project description	Status
Crestview Elementary School	Partial roof replacement (preschool section)	in progress;

Before



In progress



School <input type="button" value="v"/>	Project description <input type="button" value="v"/>	Status <input type="button" value="v"/>
Joliette High School	Ventilation system improvement (gym & old section of the school)	in progress;

Before

In progress



School	Project description	Status
Laurentia Elementary School	Washroom renovation (level 0)	Completed

Before



After



Before



After



Before



After



Before



After



School	Project description	Status
Laurentia Elementary school Annex	Complete renovation for installing of 3x preschool classrooms (Laurentia Annexe)	Completed

Before



After





School	Project description	Status
Laval Junior Academy	Roof & ecvacuators replacement (block A & C)	in progress;

Before




In progress



School	Project description	Status
Laval Junior Academy	Washroom (2nd level)and administrative area renovation	Completed

1st Level

Before




In progress





School	Project description	Status
Laval Junior Academy	Washroom (2nd level)and administrative area renovation	Completed

2nd Level

Before




In progress




School	Project description	Status
MountainView Elementary School	New portables installation (4 classes)	Completed

Before



After








School	Project description	Status
MountainView Elementary School	General renovation on the 2nd floor	Completed

Before







After






School 	Project description 	Status 
Rosemere High School	Washroom renovation (phase II)	Completed

Before



After



School 	Project description 	Status 
St-Adele&MorinHeights Elementary	Roof replacement	Completed

Sainte-Adele

Before



After




Morin-Heights


Before



After




School	Project description	Status
Twin Oaks Elementary School	New ventilation system installation: Asbestos removal (phase I)	Completed






Before




During the work




School 	Project description 	Status 
New School St-Lin-Laurentides	EPSLL - new school construction	in progress;

Before



In progress



Before



151 - Arundel

- Renovations sanitary blocks (boys and girls)



162 – Morin Heights

- Replace vanity/ Wall mount compartments



165 - Rawdon

➤ Play structure



181 – Joliette High School

➤ Replace the gym floor



189 – Ste-Agathe Academy

➤ Outdoor classroom



188 – Laval Junior Academy

- Painting of the gym
- Floor gym (coming, end of September)



189 – Ste-Agathe Academy

- Replacement of the floor/ Rearrange office space



*Thanks to the entire team for
these wonderful achievements!*

